
GES DAAC Operations Status
Week ending Wednesday, 09/19/01 (Day 252)

Past Month
07/30-08/03 MOSS-4 Dry Run Completed
08/01-08/08 MODAPS Push Request Days 189-195, 90, 160, 94-96, 153.  Completed (08/10)
08/01-08/08 MCST Request Days 192, 220, 208, 213, 214.  Completed (08/13)
08/07 Oceans request for 103 granules. Complete 08/07.
08/10 MODAPS Push Request 145-158 Completed 08/14
08/12 MODAPS Push Request 98-100 Complete 08/17
08/13 MODAPS Push Request 102 Completed 08/13
08/17 MODAPS Push Request 165, 166, 168, 98, 104, 105 Completed 08/20
08/18 MODAPS Push Request 105 Completed 08/20
08/19 MODAPS Push Request 161 Completed 08/20
08/21 MODAPS Push Request 111, 112 Completed 08/22
08/21 MODAPS Push Request Daily 147-162 Completed 08/22

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 24 complete days (500 granules, 3 failed)
24 partial days (339 granules)
Total: 839 granules of 2144 granules (40%)

06/12 Pushing Ancillary data to MODAPS Pushed days 064-144. (08/23)
06/18-07/13 Dashboard install  & checkout in TS2 Postponed from 04/30-05/04.  In progress
07/16 Begin Archive Migration in OPS Archive migration completed for TS2.  Migration for TS1

in progress.  Migration for OPS to follow.  Migratin on-
hold due to 6A04 problems

08/06-08/10 MOSS-4 Ongoing.  GDAAC only performing data capture and
archive at this time.  Will perform processing at a later date.

08/17 Oceans Special Request for 23 granules Completed (09/17)
08/26 MODAPS Push Request 309-338 Completed 08/26
08/27 MODAPS Push Request 221 Completed 08/28
08/28 MODAPS Push Request 117-120 Completed 08/28
08/28 MODAPS Push Request 342-350/00 Completed 08/29
08/28 MCST  Request for 221, 199, 206, 214, 227, 234 Completed 09/04
08/30 MODAPS Push Request 328-336/00 Completed 08/31
08/30 MCST  Request for 225-229 Completed (09/07)
09/02-03 MODAPS Push Request 130 Completed 09/03
09/04 MODAPS Push Request 141 Completed 09/10
09/04 MCST  Request for 238 Completed (09/10)
09/05 MODAPS Push Request 136 Completed (9/5)
09/05 Pushing Ancillary data to MODAPS 60-63 Completed
09/05 MODAPS Push Request 142-144 Completed (9/13)
09/05 MODAPS Push Request 60-63 Completed (9/15)
09/07 Oceans Special Request for 31 granules 9  of 31 Completed (09/17)
09/10 MCST Request 229, 238, 240, 242, 244, 246, 248, 250, 252 229, 240, 242, 244 Complete (9/17)
09/15 MODAPS Push Request 140, 143-144 Completed (9/15)
09/16 MODAPS Push Request 109-112, 144-145 Completed (9/19)
09/18 MCST Request 241, 249 Urgent
09/19 System Reboot / Maintenance Delayed from 9/15

Upcoming Plans
Date Work Planned Status

07/02-07/06 Dashboard install  & checkout in TS1 Postponed
07/09-07/13 Dashboard install  & checkout in OPS Postponed
09/15 MSS Disk Install Delayed until 09/23, estimated 16 hours downtime

Release Notes for Sep 19, 2001 (262)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

Original 04/18/01 04/18/01 04/18/01 Superseded by patch
042101001229

N/A N/A N/A

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01 in ECS
05/03/01 in

S4PM

05/03/01 in ECS
05/03/01 in

S4PM

Superseded by
patch

050401224843
050401224843 05/04/01 Rejected Superseded by patch

050801000937
N/A N/A N/A N/A

MoPGE03
3.0.0

050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in

S4PM



050701225400 05/07/01 Being processed
along with

051401235607

N/A N/A N/A N/A N/A

051401235607 05/14/01 Superseded by
patch

052101132027

N/A N/A N/A N/A N/A

052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped
ECSed30967

TBD TBD

M-API
2.3.3

Original 04/27/01 Rejected 05/21/01 TBD TBD TBD TBD TBD


